Alaskan Way Viaduct
REPLACEMENT

SR 99 Tunnel Project — Interior Structures Weekly Report sune s, 2017 (covers une 2 to june 9)

The information in this report is based on Seattle Tunnel Partners’ three-week schedule, and does not necessarily reflect

progress as it relates to the overall project schedule.

SB walls

Sections Distance completed Percent Notes ‘ e \
completed/planned (of 9,270 total feet) completed $B roadway
Lower half of southbound west walls 3,959 feet 43 percent Corbels are about 1,050 feet away +
from the end of the TBM (backup
Southbound roadway 6,096 feet 66 percent car 3). e NB walls \A
NB roadway
Northbound walls 7,108 feet 77 percent
Corbels 7,749 feet 84 percent
Northbound roadway N/A N/A N/A
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